COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/04/2000

ESTIMATE SUMMARY 14:52:13
CONTID: C12541 ESTIMATE NO: 0001 PROG SPEC YR: 1998
PCN: 12541-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 23.0 DAYS TIME ALLOW: 1305 CALENDAR DAYS
| 225 & Parker, Phase Il PERCENT TIME: 1.76 ORIG TIME ALLOW: 1150 CALENDAR DAYS
PROJECT NO: SP 2254-062
| 225 & Parker, Phase Ill
NAME OF ROAD:
PROJECT COUNTIES: ARAPAHOE, REGION 6
CONTRACTOR:
SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 09/27/2000 DATE TIME STARTED 09/05/2000
7353 S. EAGLE STREET DATE LET 06/29/2000 DATE WORK BEGAN
DATE AWARDED 07/21/2000 DATE TIME STOPPED 07/13/2002
DATE CONTRACT EXECUTED 08/08/2000 DATE ACCEPTED 07/13/2002
CENTENNIAL CO 80112-422:303/627-2600 DATE NOTICE TO PROCEED  09/05/2000
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$ 57,359,638.99 PARTICIPATING $ 1,866,561.06 $ 1,866,561.06
AWARD PROJECT AMT: $ 47,844,551.57 NON-PARTICIPATING 2,311,135.23 2,311,135.23
PERCENT COMPLETE: 7.28% TOTAL EARNINGS 4,177,696.29 4,177,696.29
FUNDS AVAILABLE: $ 53,181,942.70  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,177,696.29 4,177,696.29
TOTAL CLAIMS: $ 0.00 RETAINAGE -98,142.88 -98,142.88
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,079,553.41 4,079,553.41
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,079,553.41 4,079,553.41
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $  4,079,553.41

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID:
PCN:
PROJECT:

CAT NO0200

0005 202-00001

0010 202-00002

0011 900-00014

0012 900-00014

0015 202-00010

0020 202-00030

0025 202-00035

0030 202-00037

0035 202-00155

0040 202-00190

0045 202-00200

C12541
12541-BID
SP 2254-062
ITEM
DESCRIPTION
ROADWAY

REMOVAL OF STRUCTURE

*REMOVAL OF STRUCTURE (SPECIAL)

ADDED ITEM (LUMP SUM)/ DEMOLISH BUILDING (GREASE

MONKEY)

ADDED ITEM (LUMP SUM)/ GREASE REMOVAL FROM GREASE

MONKEY & DENNY'S

REMOVAL OF TREE

REMOVAL OF WATER SERVICE

REMOVAL OF PIPE

REMOVAL OF END SECTION

REMOVAL OF WALL

REMOVAL OF CONCRETE MEDIAN COVER

REMOVAL OF SIDEWALK

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE

25.000
EACH
642.43000

8.000
EACH
40,575.00000

1.000
LS
29,605.00000

1.000
LS
1,628.00000
117.000
EACH
204.94000
1.000
EACH
688.31000
1,039.000
M
29.90000
9.000
EACH
144.10000
252.000
M
72.64000
1,983.000
M2
2.74000
6,545.390
M2

2.74000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
8.000
8.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
20.000
20.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
41.930
41.930

0.000
126.120
126.120

Page 2
ESTIMATE RUN 10/04/2000

14:52:13
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
324,600.00
324,600.00
0.00
0.00
0.00
0.00
4,098.80
4,098.80
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
114.89
114.89
345.57
345,57



CONTID: C12541

COLORADO DEPARTMENT OF TRANSPORTATION

Page 3

PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0050 202-00201 REMOVAL OF CURB 1,084.000 0.000
M 239.580 1,533.31
6.40000 239.580 1,533.31
0055 202-00202 REMOVAL OF GUTTER 295.000 0.000
M 0.000 0.00
6.86000 0.000 0.00
0060 202-00203 REMOVAL OF CURB AND GUTTER 5,086.000 0.000
M 151.790 857.61
5.65000 151.790 857.61
0065 202-00210 REMOVAL OF CONCRETE PAVEMENT 2,722.000 0.000
M2 24.500 285.43
11.65000 24.500 285.43
0070 202-00220 *REMOVAL OF ASPHALT MAT 135,249.000 0.000
M2 14,200.620 41,323.80
2.91000 14,200.620 41,323.80
0075 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 1,714.150 0.000
M2 0.000 0.00
3.80000 0.000 0.00
0080 202-00250 *REMOVAL OF PAVEMENT MARKING 9,967.272 0.000
M2 123.102 1,231.02
10.00000 123.102 1,231.02
0085 202-00700 *REMOVAL OF LIGHT STANDARD 12.000 0.000
EACH 0.000 0.00
207.00000 0.000 0.00
0090 202-00810 *REMOVAL OF GROUND SIGN 92.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
0095 202-00821 *REMOVAL OF SIGN PANEL 10.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0100 202-00828 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
17,382.00000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 202-01000 *REMOVAL OF FENCE 2,798.370 0.000
M 767.400 2,263.83
2.95000 767.400 2,263.83
0110 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 1,104.830 0.000
M 111.560 719.56
6.45000 111.560 719.56
0115 202-04001 PLUG CULVERT 16.000 0.000
EACH 0.000 0.00
533.40000 0.000 0.00
0120 202-04005 CLEAN VALVE BOX 1.000 0.000
EACH 0.000 0.00
114.03000 0.000 0.00
0121 203-01620 *SWEEPING 116.155 0.000
HOUR 0.000 0.00
125.00000 0.000 0.00
0125 203-00010 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 199,477.000 0.000
M3 25,803.000 135,207.72
5.24000 25,803.000 135,207.72
0127 203-00060 EMB MATL (CIP) DISPOSAL OF CONTAMINATED MATERIA L 8,578.000 0.000
M3 0.000 0.00
16.11000 0.000 0.00
0130 203-00100 MUCK EXCAVATION 4,634.880 0.000
M3 0.000 0.00
10.10000 0.000 0.00
0135 203-00400 ROCK EXCAVATION 0.000 0.000
M3 0.000 0.00
1.31000 0.000 0.00
0140 203-01555 DOZING (LANDSCAPING) 0.000 0.000
HOUR 0.000 0.00
112.73000 0.000 0.00
0145 203-01597 POTHOLING 156.380 0.000
HOUR 0.000 0.00
138.37000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 5
PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0150 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 36.800 0.000
M3 0.000 0.00
98.27000 0.000 0.00
0155 206-00200 STRUCTURE BACKFILL (CLASS 2) 157.000 0.000
M3 0.000 0.00
3.60000 0.000 0.00
0160 206-00510 FILTER MATERIAL (CLASS A) 273.700 0.000
M3 0.000 0.00
40.10000 0.000 0.00
0165 206-01000 BED COURSE MATERIAL 0.000 0.000
M3 0.000 0.00
202.39000 0.000 0.00
0170 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.750 42,785.85
57,047.80000 0.750 42,785.85
0175 206-01782 SHORING (AREA 2) 0.000 0.000
LS 0.000 0.00
3,792.45000 0.000 0.00
0180 206-01783 SHORING (AREA 3) 1.000 0.000
LS 0.000 0.00
52,604.21000 0.000 0.00
0185 207-00205 TOPSOIL 1,155.000 0.000
M3 0.000 0.00
5.92000 0.000 0.00
0190 208-00011 EROSION BALES (WEED FREE) 512.000 0.000
EACH 117.000 1,428.57
12.21000 117.000 1,428.57
0195 208-00020 SILT FENCE 4,352.000 0.000
M 2,435.900 12,642.32
5.19000 2,435.900 12,642.32
0200 208-00050 STORM DRAIN INLET PROTECTION 8.000 0.000
EACH 0.000 0.00
274.75000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0205 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
1,047.70000 0.000 0.00
0210 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
22,566.70000 0.000 0.00
0215 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
13,939.47000 0.000 0.00
0220 210-00035 RESET WATER METER 5.000 0.000
EACH 0.000 0.00
780.63000 0.000 0.00
0225 210-00050 RESET FIRE HYDRANT 7.000 0.000
EACH 0.000 0.00
1,225.82000 0.000 0.00
0230 210-00750 *RESET LIGHT STANDARD 6.000 0.000
EACH 0.000 0.00
1,518.00000 0.000 0.00
0235 210-00810 *RESET GROUND SIGN 33.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
0240 210-01000 *RESET FENCE 1,125.000 0.000
M 670.400 14,413.60
21.50000 670.400 14,413.60
0245 210-01130 *RESET GUARDRAIL TYPE 3 101.000 0.000
M 0.000 0.00
24.00000 0.000 0.00
0250 210-04000 ADJUST STRUCTURE 2.000 0.000
EACH 0.000 0.00
949.46000 0.000 0.00
0252 202-05150 SANDBLASTING SANDBLASTING MCR LINE # 1 944.000 0.000
M2 0.000 0.00
6.50000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 7
PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0255 210-04010 ADJUST MANHOLE 32.000 0.000
EACH 0.000 0.00
360.69000 0.000 0.00
0260 210-04015 MODIFY MANHOLE 0.000 0.000
EACH 0.000 0.00
1,019.82000 0.000 0.00
0265 210-04016 MODIFY MANHOLE (SPECIAL) 1.000 0.000
EACH 0.000 0.00
976.65000 0.000 0.00
0270 210-04050 ADJUST VALVE BOX 10.000 0.000
EACH 0.000 0.00
204.81000 0.000 0.00
0275 212-00006 *SEEDING (NATIVE) 10.280 0.000
HA 0.000 0.00
1,599.00000 0.000 0.00
0280 212-00009 *SEEDING (TEMPORARY) 5.010 0.000
HA 0.000 0.00
466.00000 0.000 0.00
0285 212-00028 *SEEDING (WETLANDS) 0.000 0.000
HA 0.000 0.00
1,599.00000 0.000 0.00
0290 212-00047 *SOIL PREPARATION (SPECIAL) 11.770 0.000
HA 0.000 0.00
5,834.00000 0.000 0.00
0295 212-00050 *SOD 6,633.000 0.000
M2 0.000 0.00
4.68000 0.000 0.00
0300 213-00002 *MULCHING (WEED FREE HAY) 15.290 0.000
HA 0.000 0.00
810.00000 0.000 0.00
0305 213-00008 *MULCHING (WOOD CHIP) 234.000 0.000
M3 0.000 0.00
3.20000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 213-00061 *MULCH TACKIFIER 1,658.600 0.000
KG 0.000 0.00
3.73000 0.000 0.00
0315 213-00462 *METAL LANDSCAPE BORDER (5X138 MM) 281.000 0.000
M 0.000 0.00
19.00000 0.000 0.00
0320 213-00500 TREE GRATE 7.000 0.000
EACH 0.000 0.00
1,408.00000 0.000 0.00
0325 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.000
LS 0.000 0.00
47,021.00000 0.000 0.00
0326 700-70310 *F/A LANDSCAPING RESTORATION ON PROJECT 22,504.460 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0327 700-70320 F/A SPRINKLERS RESTORATION ON PROJECT 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0330 214-00220 *DECIDUOUS TREE (50 MM CALIPER) 31.000 0.000
EACH 0.000 0.00
304.00000 0.000 0.00
0335 214-00225 *DECIDUOUS TREE (63 MM CALIPER) 34.000 0.000
EACH 0.000 0.00
424.00000 0.000 0.00
0340 214-00350 *DECIDUOUS SHRUB (NO. 5 CONTAINER) 541.000 0.000
EACH 0.000 0.00
25.00000 0.000 0.00
0345 214-00650 *EVERGREEN SHRUB (NO. 5 CONTAINER) 453.000 0.000
EACH 0.000 0.00
26.00000 0.000 0.00
0350 214-00910 *PERENNIALS (NO. 1 CONTAINER) 307.000 0.000
EACH 0.000 0.00
11.00000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0355 215-00100 *TRANSPLANT TREE (OVER 150 MM CALIPER) 64.000 0.000
EACH 24.000 17,016.00
709.00000 24.000 17,016.00
0356 216-00030 SOIL RETEN BLANKET (SPEC) MCR LINE #35 3,328.900 0.000
M2 0.000 0.00
3.51000 0.000 0.00
0360 217-00000 *HERBICIDE TREATMENT 0.000 0.000
M2 0.000 0.00
0.68000 0.000 0.00
0365 217-00010 *PRE-EMERGENT HERBICIDE 0.000 0.000
M2 0.000 0.00
0.95000 0.000 0.00
0370 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
LS 0.250 1,119.25
4,477.00000 0.250 1,119.25
0375 250-00050 *MONITORING TECHNICIAN 0.000 0.000
HOUR 0.000 0.00
32.93000 0.000 0.00
0380 250-00110 *HEALTH AND SAFETY OFFICER 270.360 0.000
HOUR 0.000 0.00
63.74000 0.000 0.00
0383 250-00210 SOLID WASTE DISPOSAL DISPOSAL OF CONTAMINATED MATERIAL 8,578.000 0.000
M3 0.000 0.00
29.94000 0.000 0.00
0385 304-06000 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000
T 0.000 0.00
5.27000 0.000 0.00
0386 304-06007 ABC (CL 6) 22,964.200 0.000
M3 184.500 2,071.94
11.23000 184.500 2,071.94
0390 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 3,742.670 0.000
T 138.010 15,181.10
110.00000 138.010 15,181.10
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PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0395 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 5,149.350 0.000
76-28
T 0.000 0.00
59.75000 0.000 0.00
0400 403-35354 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 26,253.020 0.000
64-22
T 278.350 12,748.43
45.80000 278.350 12,748.43
0405 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 33,854.920 0.000
L 0.000 0.00
1.00000 0.000 0.00
0410 412-00950 *CONCRETE PAVEMENT (240 MM) 33,069.000 0.000
M2 1,627.800 69,181.50
42.50000 1,627.800 69,181.50
0415 412-00952 *CONCRETE PAVEMENT (240 MM) (FAST TRACK) 6,160.000 0.000
M2 0.000 0.00
47.00000 0.000 0.00
0420 412-01050 *CONCRETE PAVEMENT (265 MM) 20,555.000 0.000
M2 0.000 0.00
36.30000 0.000 0.00
0420 MATERIAL ALLOWANCE DOWEL BASKETS 0.000
M2 0.000 0.00
1.32000 0.000 0.00
0425 412-01060 *CONCRETE PAVEMENT (265 MM) (FAST TRACK) 21,898.000 0.000
M2 0.000 0.00
49.50000 0.000 0.00
0430 412-01200 *CONCRETE PAVEMENT (300 MM) 3,772.000 0.000
M2 0.000 0.00
47.50000 0.000 0.00
0435 412-01250 *CONCRETE PAVEMENT (315 MM) 9,101.060 0.000
M2 0.000 0.00
48.80000 0.000 0.00
0436 900-00006 ADDED ITEM (DOLLAR)/ PARKER ROAD/RAMP B UTILITY 116,186.680 0.000
DELAY(CMO #10)
DOL 0.000 0.00
1.00000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 10/04/2000

PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UN#NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0440 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 320.000 0.000
M2 0.000 0.00
1.77000 0.000 0.00
0445  420-00200 *GEOTEXTILE (WEED BARRIER) 2,203.800 0.000
M2 0.000 0.00
2.17000 0.000 0.00
0450 503-00024 *DRILLED CAISSON (600 MM) 1,443.640 0.000
M 0.000 0.00
153.43000 0.000 0.00
0455 503-00030 *DRILLED CAISSON (750 MM) 581.460 0.000
M 0.000 0.00
204.28000 0.000 0.00
0460 503-00036 *DRILLED CAISSON (900 MM) 4.310 0.000
M 0.000 0.00
305.37000 0.000 0.00
0465 503-00048 *DRILLED CAISSON (1200 MM) 53.650 0.000
M 0.000 0.00
476.34000 0.000 0.00
0470 503-00054 *DRILLED CAISSON (1350 MM) 42.340 0.000
M 0.000 0.00
410.95000 0.000 0.00
0475 506-00218 RIPRAP (450 MM) 498.000 0.000
M3 0.000 0.00
59.24000 0.000 0.00
0480 507-00000 CONCRETE SLOPE AND DITCH PAVING 247.000 0.000
M3 0.000 0.00
295.11000 0.000 0.00
0485 603-01180 450 MM REINFORCED CONCRETE PIPE 2,231.000 0.000
M 317.500 38,211.13
120.35000 317.500 38,211.13
0490 603-01210 525 MM REINFORCED CONCRETE PIPE 45.050 0.000
M 0.000 0.00

129.16000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0495 603-01240 600 MM REINFORCED CONCRETE PIPE 195.000 0.000
M 0.000 0.00
148.44000 0.000 0.00
0500 603-01300 750 MM REINFORCED CONCRETE PIPE 594.000 0.000
M 18.130 3,597.90
198.45000 18.130 3,597.90
0505 603-01360 900 MM REINFORCED CONCRETE PIPE 314.000 0.000
M 0.000 0.00
210.36000 0.000 0.00
0510 603-01420 1050 MM REINFORCED CONCRETE PIPE 625.000 0.000
M 0.000 0.00
313.69000 0.000 0.00
0512 603-02420 1345X855 MM RCP RC PIPE ELLIPTICAL 1345 X 855 25.880 0.000
M 0.000 0.00
420.00000 0.000 0.00
0515 603-01480 1200 MM REINFORCED CONCRETE PIPE 355.870 0.000
M 28.540 10,566.36
370.23000 28.540 10,566.36
0520 603-01540 1350 MM REINFORCED CONCRETE PIPE 213.000 0.000
M 0.000 0.00
495.27000 0.000 0.00
0525 603-01600 1500 MM REINFORCED CONCRETE PIPE 1,204.000 0.000
M 193.300 87,236.29
451.30000 193.300 87,236.29
0530 603-05018 450 MM REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
490.48000 0.000 0.00
0535 603-05060 1500 MM REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 1.000 1,223.68
1,223.68000 1.000 1,223.68
0536 900-00014 ADDED ITEM (LUMP SUM)/ PARKER ROAD PIPELINE UTILITY 1.000 0.000
DELAY
LS 0.000 0.00
66,500.00000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0540 603-07360 *900 MM REINFORCED CONCRETE PIPE (JACKED) 40.884 0.000
M 0.000 0.00
1,868.38000 0.000 0.00
0541 900-00014 ADDED ITEM (LUMP SUM)/ JACKED PIPE VS. OPEN-CUT VAL UE 123,823.390 0.000
ENGINEERING (CMO #8)
LS 0.000 0.00
1.00000 0.000 0.00
0545 603-07420 1050 MM REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
M 0.000 0.00
1,901.49000 0.000 0.00
0550 603-07480 1200 MM REINFORCED CONCRETE PIPE (JACKED) 0.000 0.000
M 0.000 0.00
2,679.03000 0.000 0.00
0555 603-10150 375 MM CORRUGATED STEEL PIPE 0.000 0.000
M 0.000 0.00
144.71000 0.000 0.00
0560 603-10240 600 MM CORRUGATED STEEL PIPE 0.000 0.000
M 0.000 0.00
117.18000 0.000 0.00
0565 603-50002 50 MM PLASTIC PIPE 0.000 0.000
M 0.000 0.00
43.83000 0.000 0.00
0570 603-50004 100 MM PLASTIC PIPE 0.000 0.000
M 0.000 0.00
37.31000 0.000 0.00
0575 603-50008 200 MM PLASTIC PIPE 58.000 0.000
M 0.000 0.00
71.09000 0.000 0.00
0580 603-50030 750 MM PLASTIC PIPE 114.000 0.000
M 0.000 0.00
309.37000 0.000 0.00
0585 603-71008 3000X2400 MM CONCRETE BOX CULVERT (PRECAST) 11.000 0.000
M 0.000 0.00
4,201.49000 0.000 0.00
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0590 604-00305 INLET TYPE C (2 M) 19.000 0.000
EACH 0.000 0.00
2,220.14000 0.000 0.00
0595 604-00310 INLET TYPE C (4 M) 1.000 0.000
EACH 0.000 0.00
3,250.70000 0.000 0.00
0600 604-00315 INLET TYPE C (6 M) 2.000 0.000
EACH 0.000 0.00
4,257.90000 0.000 0.00
0605 604-00350 INLET TYPE C (SPECIAL) 6.000 0.000
EACH 0.000 0.00
1,492.07000 0.000 0.00
0610 604-16550 INLET TYPE 16 (DOUBLE) (SPECIAL) 8.000 0.000
EACH 0.000 0.00
2,861.94000 0.000 0.00
0615 604-16650 INLET TYPE 16 (TRIPLE) (SPECIAL) 4.000 0.000
EACH 0.000 0.00
3,723.29000 0.000 0.00
0620 604-19000 INLET SPECIAL 1.000 0.000
EACH 0.000 0.00
5,257.14000 0.000 0.00
0625 604-19105 INLET TYPER L 15 (2 M) 37.000 0.000
EACH 4.200 14,960.78
3,562.09000 4.200 14,960.78
0630 604-19110 INLET TYPER L 1.5 (4 M) 15.000 0.000
EACH 0.600 3,368.21
5,613.68000 0.600 3,368.21
0635 604-19405 INLET TYPE R SPECIAL (2 M) 7.000 0.000
EACH 0.000 0.00
3,212.02000 0.000 0.00
0640 604-19724 INLET SPECIAL (TRENCH DRAIN) (600 MM WIDTH) 126.500 0.000
M 0.000 0.00
476.66000 0.000 0.00
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0645 604-25000  VANE GRATE INLET SPECIAL 2.000 0.000
EACH 0.600 1,993.72
3,322.87000 0.600 1,993.72
0650 604-25005  VANE GRATE INLET (2 M) 36.000 0.000
EACH 3.000 9,968.61
3,322.87000 3.000 9,968.61
0655 604-25010  VANE GRATE INLET (4 M) 15.000 0.000
EACH 0.000 0.00
3,927.50000 0.000 0.00
0660 604-25015  VANE GRATE INLET (6 M) 6.000 0.000
EACH 0.000 0.00
4,427.11000 0.000 0.00
0665 604-25025  VANE GRATE INLET (8 M) 6.000 0.000
EACH 0.000 0.00
5,084.25000 0.000 0.00
0670 604-26005  VANE GRATE INLET (DOUBLE) (2 M) 1.000 0.000
EACH 0.000 0.00
3,299.53000 0.000 0.00
0675 604-30005  MANHOLE SLAB BASE (2 M) 24.000 0.000
EACH 0.000 0.00
2,675.24000 0.000 0.00
0680 604-30010  MANHOLE SLAB BASE (4 M) 28.000 0.000
EACH 0.900 4,254.15
4,726.83000 0.900 4,254.15
0685 604-30015  MANHOLE SLAB BASE (6 M) 8.000 0.000
EACH 0.300 1,277.37
4,257.91000 0.300 1,277.37
0690 604-39010  MANHOLE SPECIAL (4 M) 4.000 0.000
EACH 0.000 0.00
3,023.15000 0.000 0.00
0695 604-39025  MANHOLE SPECIAL (8 M) 4.000 0.000
EACH 0.300 1,480.42

4,934.72000 0.300 1,480.42
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0700 604-39030 MANHOLE SPECIAL (10 M) 1.000 0.000
EACH 0.000 0.00
6,307.36000 0.000 0.00
0705 604-39035 MANHOLE SPECIAL (12 M) 1.000 0.000
EACH 0.000 0.00
7,679.97000 0.000 0.00
0710 605-00040 100 MM PERFORATED PIPE UNDERDRAIN 112.000 0.000
M 0.000 0.00
17.87000 0.000 0.00
0715 606-00301 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 647.000 0.000
M 0.000 0.00
43.00000 0.000 0.00
0720 606-00710 *GUARDRAIL TYPE 7 (STYLE CA) 282.000 0.000
M 0.000 0.00
157.32000 0.000 0.00
0725 606-00716 *GUARDRAIL TYPE 7 (STYLE CA) (SPECIAL) 283.000 0.000
M 0.000 0.00
409.60000 0.000 0.00
0730 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 1,029.000 0.000
M 0.000 0.00
123.66000 0.000 0.00
0735 606-00730 *GUARDRAIL TYPE 7 (STYLE CD) 421.500 0.000
M 0.000 0.00
130.20000 0.000 0.00
0740 606-00735 *GUARDRAIL TYPE 7 (STYLE CD)(CONCRETE GLARE SCR EEN) 582.000 0.000
M 0.000 0.00
161.55000 0.000 0.00
0745 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 503.000 0.000
M 0.000 0.00
193.53000 0.000 0.00
0750 606-01340 *END ANCHORAGE TYPE 3D 3.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
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0755 606-01370 *END ANCHORAGE TYPE 3G 8.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0760 606-01380 *END ANCHORAGE TYPE 3H 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0765 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 11.000 0.000
EACH 0.000 0.00
1,400.00000 0.000 0.00
0770 607-11580 *FENCE (TEMPORARY) 2,342.500 0.000
M 281.000 3,372.00
12.00000 281.000 3,372.00
0775 607-52905 *END POST (CHAIN LINK) 14.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
0780 607-52910 *CORNER AND LINE BRACE POST (CHAIN LINK) 24.000 0.000
EACH 0.000 0.00
70.00000 0.000 0.00
0785 607-53160 *FENCE CHAIN LINK (1500 MM) 0.000 0.000
M 0.000 0.00
25.00000 0.000 0.00
0786 607-53173 FENCE CL (SPEC) (1800 MM) FENCE CHAIN-LINK 120.000 0.000
(SPECIAL)(1800)MCR LINE #43
M 0.000 0.00
75.14000 0.000 0.00
0787 607-60115 4.2 M GATE(CL)(PVC COATED) 1.000 0.000
EACH 0.000 0.00
1,678.00000 0.000 0.00
0788 900-00014 ADDED ITEM (LUMP SUM)/ PRAIRIE DOG RELOCATION 1.000 0.000
MITIGATION (CMO #6)
LS 0.000 0.00
34,147.42000 0.000 0.00
0789 607-60270 6 M GATE D (CL) 6M GATE (DOUBLE)(CL)(MCR LINE # 44) 1.000 0.000
EACH 0.000 0.00
1,362.50000 0.000 0.00
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0790 608-00006 *CONCRETE SIDEWALK (150 MM) 12,833.000 0.000
M2 253.000 5,566.00
22.00000 253.000 5,566.00
0795 608-00010 *CONCRETE CURB RAMP 393.900 0.000
M2 0.000 0.00
75.00000 0.000 0.00
0800 608-00028 *CONCRETE BIKEWAY (200 MM) 1,397.000 0.000
M2 0.000 0.00
44.00000 0.000 0.00
0805 608-01000 *BITUMINOUS SIDEWALK 103.390 0.000
T 0.000 0.00
110.00000 0.000 0.00
0810 608-01010 *BITUMINOUS CURB RAMP 0.000 0.000
T 0.000 0.00
110.00000 0.000 0.00
0815 609-20010 *CURB TYPE 2 (SECTION B) 24.000 0.000
M 0.000 0.00
87.00000 0.000 0.00
0820 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 549.000 0.000
M 0.000 0.00
35.00000 0.000 0.00
0825 609-21011 *CURB AND GUTTER TYPE 2 (SECTION I-M) 642.000 0.000
M 0.000 0.00
38.00000 0.000 0.00
0830 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,791.600 0.000
M 154.900 6,350.90
41.00000 154.900 6,350.90
0835 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 696.000 0.000
M 0.000 0.00
45.00000 0.000 0.00
0840 609-24000 *GUTTER TYPE 2 SPECIAL 0.000 0.000
M 0.000 0.00

80.00000 0.000 0.00
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0845 609-24002 GUTTER TYPE 2 (600 MM) 63.600 0.000
M 0.000 0.00
57.00000 0.000 0.00
0850 609-40011 *CURB TYPE 4 (SECTION M) 669.000 0.000
M 0.000 0.00
12.00000 0.000 0.00
0851 609-40021 CURB TY 4 B (EPOXY) CURB TYPE 4 (SECTION B) 144.000 0.000
M 0.000 0.00
50.00000 0.000 0.00
0855 609-60011 *CURB TYPE 6 (SECTION M) 174.000 0.000
M 0.000 0.00
43.50000 0.000 0.00
0860 609-71000 *CURB (SPECIAL) 247.000 0.000
M 0.000 0.00
46.00000 0.000 0.00
0865 610-00020 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,682.000 0.000
M2 0.000 0.00
48.00000 0.000 0.00
0870 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 3,776.000 0.000
M2 0.000 0.00
45.00000 0.000 0.00
0875 610-00055 MEDIAN COVER MATERIAL (STONE) 2,059.000 0.000
M2 0.000 0.00
13.68000 0.000 0.00
0876 607-53172 FENCE CL (1800 MM) 1800MM FENCE UN LIEU OF 155M M AS 1,705.000 0.000
PER PLAN
M 0.000 0.00
40.00000 0.000 0.00
0880 612-00001 *DELINEATOR (TYPE I) 326.000 0.000
EACH 0.000 0.00
14.00000 0.000 0.00
0885 612-00002 *DELINEATOR (TYPE I1) 35.000 0.000
EACH 0.000 0.00
16.00000 0.000 0.00
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0890 612-00003 *DELINEATOR (TYPE IlI) 7.000 0.000
EACH 0.000 0.00
18.00000 0.000 0.00
0895 612-00021 *DELINEATOR (TYPE I) (BARRIER) 343.000 0.000
EACH 0.000 0.00
10.00000 0.000 0.00
0900 613-00200 *50 MM ELECTRICAL CONDUIT 1,003.000 0.000
M 0.000 0.00
19.00000 0.000 0.00
0905 613-00400 *100 MM ELECTRICAL CONDUIT 155.480 0.000
M 0.000 0.00
44.00000 0.000 0.00
0910 613-01200 *50 MM ELECTRICAL CONDUIT (PLASTIC) 2,517.000 0.000
M 0.000 0.00
33.00000 0.000 0.00
0915 613-01300 *75 MM ELECTRICAL CONDUIT (PLASTIC) 5,112.500 0.000
M 0.000 0.00
46.00000 0.000 0.00
0920 613-07000 *PULL BOX (SPECIAL) 7.000 0.000
EACH 0.000 0.00
155.00000 0.000 0.00
0925 613-10000 *WIRING 1.000 0.000
LS 0.000 0.00
18,565.00000 0.000 0.00
0930 613-16000 *LUMINAIRE (SPECIAL) 16.000 0.000
EACH 0.000 0.00
780.00000 0.000 0.00
0934 613-30140 LIGHT STD ALUM (4.3 M) LIGHT STD. SPECIAL IN PN R 5.000 0.000
EACH 0.000 0.00
2,712.17000 0.000 0.00
0935 613-34400 *LIGHT STANDARD METAL (12.2 METER) 12.000 0.000
EACH 0.000 0.00
2,762.00000 0.000 0.00
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0935 MATERIAL ALLOWANCE LIGHT STANDARD 12.2M 0.000
EACH 0.000 0.00
1,141.00000 0.000 0.00
0935 MATERIAL ALLOWANCE LIGHT STANDARD 12.2M 0.000
EACH 0.000 0.00
1,141.00000 0.000 0.00
0936 613-50410 LIGHT STD (TEMP) TEMP LIGHT STD AT PARKERAND P EORIA. 1.000 0.000
EACH 0.000 0.00
1,625.00000 0.000 0.00
0940 613-34500 *LIGHT STANDARD METAL (15.2 METER) 14.000 0.000
EACH 0.000 0.00
2,409.00000 0.000 0.00
0940 MATERIAL ALLOWANCE LIGHT STANDARD METAL 15.2 0.000
EACH 0.000 0.00
856.40000 0.000 0.00
0940 MATERIAL ALLOWANCE LIGHT STANDARD METAL 15.2 0.000
EACH 0.000 0.00
856.40000 0.000 0.00
0945 613-35100 *LIGHT STANDARD STEEL HIGH MAST (30.5 METER) 2.000 0.000
EACH 0.000 0.00
12,975.00000 0.000 0.00
0945 MATERIAL ALLOWANCE HIGH MAST 30.5M 0.000
EACH 0.000 0.00
3,751.00000 0.000 0.00
0945 MATERIAL ALLOWANCE HIGH MAST 30.5M BOLTS 0.000
EACH 0.000 0.00
1,607.70000 0.000 0.00
0945 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 30. 5 0.000
EACH 0.000 0.00
6,414.00000 0.000 0.00
0945 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 30. 5 0.000
EACH 0.000 0.00
6,414.00000 0.000 0.00
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0950 613-35140 *LIGHT STANDARD STEEL HIGH MAST (42.7 METER) 8.000 0.000
EACH 0.000 0.00
20,120.00000 0.000 0.00
0950 MATERIAL ALLOWANCE HIGH MAST 42.7M 0.000
EACH 0.000 0.00
3,751.00000 0.000 0.00
0950 MATERIAL ALLOWANCE HIGH MAST 42.7M BOLTS 0.000
EACH 0.000 0.00
1,607.70000 0.000 0.00
0950 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 42. 7 0.000
EACH 0.000 0.00
11,929.00000 0.000 0.00
0950 MATERIAL ALLOWANCE LIGHT STANDARD HIGH MAST 42. 7 0.000
EACH 0.000 0.00
11,929.00000 0.000 0.00
0955 613-40010 *LIGHT STANDARD FOUNDATION 28.000 0.000
EACH 0.000 0.00
1,001.00000 0.000 0.00
0960 613-45048 *HIGH MAST FOUNDATION (DRILLED CAISSON) (1200 M M) 78.000 0.000
M 0.000 0.00
655.00000 0.000 0.00
0965 613-50000 *LOWERING DEVICE 10.000 0.000
EACH 0.000 0.00
6,113.00000 0.000 0.00
0965 MATERIAL ALLOWANCE LOWERING DEVICE 0.000
EACH 0.000 0.00
3,751.00000 0.000 0.00
0970 613-50050 *PORTABLE POWER UNIT 1.000 0.000
EACH 0.000 0.00
2,555.00000 0.000 0.00
0970 MATERIAL ALLOWANCE PORT POWER UNIT 0.000
EACH 0.000 0.00
1,929.00000 0.000 0.00
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0975 613-50100 *LIGHTING CONTROL CENTER 10.000 0.000
EACH 0.000 0.00
3,755.00000 0.000 0.00
0975 MATERIAL ALLOWANCE LIGHT CONTROL CENTER 0.000
EACH 0.000 0.00
2,250.00000 0.000 0.00
0980 613-50150 *SECONDARY SERVICE PEDESTAL 15.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0985 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 14.000 0.000
EACH 0.000 0.00
546.00000 0.000 0.00
0985 MATERIAL ALLOWANCE LUMINS. HPS 250 0.000
EACH 0.000 0.00
110.65000 0.000 0.00
0990 613-70403 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (SPE  CIAL) 14.000 0.000
EACH 0.000 0.00
1,193.00000 0.000 0.00
0995 613-71000 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 52.000 0.000
EACH 0.000 0.00
1,184.00000 0.000 0.00
1000 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (15 0 WATT) 28.000 0.000
EACH 0.000 0.00
554.00000 0.000 0.00
1001 900-00006 ADDED ITEM (DOLLAR)/ EXCLUSIVE LT @ PEORIA(MCR #47) 1,650.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1005 614-00011 *SIGN PANEL (CLASS 1) 79.700 0.000
M2 0.000 0.00
17.50000 0.000 0.00
1010 614-00012 *SIGN PANEL (CLASS II) 97.250 0.000
M2 0.000 0.00
19.00000 0.000 0.00
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1015 614-00013 *SIGN PANEL (CLASS Ill) 338.670 0.000
M2 0.000 0.00
24.00000 0.000 0.00
1020 614-00026 *SIGN PANEL (CLASS I) (INSTALL ONLY) 2.000 0.000
EACH 0.000 0.00
60.00000 0.000 0.00
1025 614-00218 *STEEL SIGN POST (57.2X57.2 MM TUBING) 8.100 0.000
M 0.000 0.00
39.50000 0.000 0.00
1030 614-00220 *STEEL SIGN POST (63.5X63.5 MM TUBING) 19.000 0.000
M 0.000 0.00
52.00000 0.000 0.00
1035 614-00357 *STEEL SIGN POST (S 75X8.0) 6.000 0.000
M 0.000 0.00
61.80000 0.000 0.00
1040 614-00477 *STEEL SIGN POST (S 100X11) 7.000 0.000
M 0.000 0.00
67.20000 0.000 0.00
1045 614-00612 *STEEL SIGN POST (W 150X18) 25.450 0.000
M 0.000 0.00
80.00000 0.000 0.00
1050 614-00615 *STEEL SIGN POST (W 150X22) 8,367.000 0.000
M 0.000 0.00
87.00000 0.000 0.00
1055 614-00818 *STEEL SIGN POST (W 200X27) 38.000 0.000
M 0.000 0.00
94.00000 0.000 0.00
1060 614-01502 *STEEL SIGN SUPPORT (50-MM ROUND)(POST AND SOCK ET) 195.000 0.000
M 0.000 0.00
39.00000 0.000 0.00
1065 614-01552 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 295.000 0.000
M 0.000 0.00

105.00000 0.000 0.00
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1070 614-03001 *CONCRETE FOOTING (TYPE 1) 6.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
1075 614-03002 *CONCRETE FOOTING (TYPE 2) 4.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1080 614-03003 *CONCRETE FOOTING (TYPE 3) 8.000 0.000
EACH 0.000 0.00
1,300.00000 0.000 0.00
1085 614-07000 *MASK SIGN LEGEND 1.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
1090 614-10650 *SIGN BRIDGE STRUCTURE (19 TO LESS THAN 21 METE R 1.000 0.000
FRAME)
EACH 0.000 0.00
25,700.00000 0.000 0.00
1090 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
1095 614-10950 *SIGN BRIDGE STRUCTURE (29 TO LESS THAN 31 METE R 1.000 0.000
FRAME)
EACH 0.000 0.00
38,302.00000 0.000 0.00
1095 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
1100 614-60150 *CANTILEVER STRUCTURE (5 TO LESS THAN 7 METER F  RAME) 1.000 0.000
EACH 0.000 0.00
10,735.00000 0.000 0.00
1100 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
1105 614-60250 *CANTILEVER STRUCTURE (7 TO LESS THAN 9 METER F  RAME) 3.000 0.000
EACH 0.000 0.00
18,016.00000 0.000 0.00
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1105 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
1110 614-60300 *CANTILEVER STRUCTURE (9 TO LESS THAN 11 METER FRAME) 2.000 0.000
EACH 0.000 0.00
19,400.00000 0.000 0.00
1110 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
1115 614-60400 *CANTILEVER STRUCTURE (12 TO LESS THAN 14 METER FRAME 4.000 0.000
EACH 0.000 0.00
28,617.00000 0.000 0.00
1115 MATERIAL ALLOWANCE 7000A AYM 250HPS KSF ABS LIG HTING 0.000
EACH 0.000 0.00
395.00000 0.000 0.00
1120 614-70117 *PEDESTRIAN SIGNAL FACE (400) 24.000 0.000
EACH 0.000 0.00
847.00000 0.000 0.00
1120 MATERIAL ALLOWANCE PED SIGNAL FACE 0.000
EACH 0.000 0.00
537.00000 0.000 0.00
1125 614-70216 *TRAFFIC SIGNAL FACE (200-200) 2.000 0.000
EACH 0.000 0.00
572.00000 0.000 0.00
1125 MATERIAL ALLOWANCE T/S FACE (200-200) 0.000
EACH 0.000 0.00
305.00000 0.000 0.00
1130 614-70328 *TRAFFIC SIGNAL FACE (300-200-200) 2.000 0.000
EACH 0.000 0.00
757.00000 0.000 0.00
1130 MATERIAL ALLOWANCE T/S FACE (300-200-200) 0.000
EACH 0.000 0.00
450.00000 0.000 0.00
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1135 614-70336 *TRAFFIC SIGNAL FACE (300-300-300) 50.000 0.000
EACH 0.000 0.00
648.00000 0.000 0.00
1140 614-70560 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 9.000 0.000
EACH 0.000 0.00
852.00000 0.000 0.00
1145 614-72871 *LOOP DETECTOR WIRE (PREFAB) SPECIAL 639.000 0.000
M 0.000 0.00
10.50000 0.000 0.00
1145 MATERIAL ALLOWANCE LOOP WIRE (PREFAB) 0.000
EACH 0.000 0.00
725.00000 0.000 0.00
1146 614-72875 LOOP DETECT WIRE INSTALL ONLY 202.200 0.000
M 0.000 0.00
6.00000 0.000 0.00
1147 900-00006 ADDED ITEM (DOLLAR)/ RAMP C LOOP DETECTION WIRE(MCR 5,847.400 0.000
#48
) DOL 0.000 0.00
1.00000 0.000 0.00
1150 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 0.000
EACH 0.000 0.00
22,380.00000 0.000 0.00
1155 614-72891 *TELEPHONE INTERCONNECT WIRE 963.000 0.000
M 0.000 0.00
5.90000 0.000 0.00
1160 614-80000 *FLASHING BEACON 2.000 0.000
EACH 0.000 0.00
1,664.00000 0.000 0.00
1165 614-81010 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1 MAST ARM) 2.000 0.000
EACH 0.000 0.00
9,753.00000 0.000 0.00
1170 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 6.000 0.000
EACH 0.000 0.00
7,924.00000 0.000 0.00
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1175 614-82015 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) (SPECIA L) 3.000 0.000
EACH 0.000 0.00
14,982.00000 0.000 0.00
1180 614-84000 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 7.000 0.000
EACH 0.000 0.00
914.00000 0.000 0.00
1180 MATERIAL ALLOWANCE T/S PED POLE 0.000
EACH 0.000 0.00
280.00000 0.000 0.00
1181 900-00006 ADDED ITEM (DOLLAR)/ RAMP B TRAFFIC SIGNAL 6,565.900 0.000
REVISION(MCR LINE #50)
DOL 0.000 0.00
1.00000 0.000 0.00
1185 614-85115 IMPACT ATTENUATOR (QUADGUARD) 6.000 0.000
EACH 0.000 0.00
21,000.00000 0.000 0.00
1190 614-86238 *TRAFFIC SIGNAL CONTROLLER (SOLID STATE) 4.000 0.000
(FULL-ACTUATED)
EACH 0.000 0.00
14,856.00000 0.000 0.00
1190 MATERIAL ALLOWANCE T/S CONTROLLER (SS)(8 PHASE) 0.000
EACH 0.000 0.00
10,850.00000 0.000 0.00
1195 614-86240 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 0.000
EACH 0.000 0.00
7,177.00000 0.000 0.00
1195 MATERIAL ALLOWANCE T/S CONTROLLER (TYPE 170) 0.000
EACH 0.000 0.00
5,096.65000 0.000 0.00
1200 614-86740 *WEATHER MONITORING SYSTEM 1.000 0.000
LS 0.000 0.00
110,118.00000 0.000 0.00
1205 619-00001 WATER METER 1.000 0.000
EACH 0.000 0.00
915.93000 0.000 0.00
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1210 619-00002  WATER SERVICE 1.000 0.000
EACH 0.000 0.00
1,919.42000 0.000 0.00
1215 619-06060  DN150 DUCTILE IRON PIPE 199.000 0.000
M 0.000 0.00
110.44000 0.000 0.00
1220 619-06080  DN200 DUCTILE IRON PIPE 53.000 0.000
M 0.000 0.00
121.02000 0.000 0.00
1225 619-06120  DN300 DUCTILE IRON PIPE 515.000 0.000
M 0.000 0.00
170.37000 0.000 0.00
1230 619-10060  DN150 WELDED STEEL PIPE 31.000 0.000
M 0.000 0.00
96.09000 0.000 0.00
1235 619-40080  *DN25 COPPER PIPE 73.000 0.000
M 0.000 0.00
22.30000 0.000 0.00
1240 619-40120  *DN40 COPPER PIPE 3.100 0.000
M 0.000 0.00
29.03000 0.000 0.00
1245 619-40160  *DN50 COPPER PIPE 6.000 0.000
M 0.000 0.00
38.02000 0.000 0.00
1250 619-40200  *DN65 COPPER PIPE 0.000 0.000
M 0.000 0.00
61.57000 0.000 0.00
1255 619-50080  *DN25 PLASTIC PIPE 1,786.000 0.000
M 0.000 0.00
9.71000 0.000 0.00
1260 619-50120  *DN40 PLASTIC PIPE 770.000 0.000
M 0.000 0.00

10.23000 0.000 0.00
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1265 619-50160 *DN50 PLASTIC PIPE 620.000 0.000
M 0.000 0.00
10.82000 0.000 0.00
1270 619-50200 *DN65 PLASTIC PIPE 759.000 0.000
M 0.000 0.00
17.25000 0.000 0.00
1275 619-50320 *DN100 PLASTIC PIPE 386.000 0.000
M 0.000 0.00
62.19000 0.000 0.00
1280 619-50480 *DN150 PLASTIC PIPE 33.000 0.000
M 0.000 0.00
67.34000 0.000 0.00
1285 619-50640 *DN200 PLASTIC PIPE 105.000 0.000
M 0.000 0.00
73.87000 0.000 0.00
1290 619-75012 *DN40 GATE VALVE 4.000 0.000
EACH 0.000 0.00
108.71000 0.000 0.00
1295 619-75016 *DN50 GATE VALVE 0.000 0.000
EACH 0.000 0.00
114.18000 0.000 0.00
1300 619-75020 *DN65 GATE VALVE 5.000 0.000
EACH 0.000 0.00
208.26000 0.000 0.00
1305 619-75048 DN150 GATE VALVE 7.000 0.000
EACH 0.000 0.00
655.02000 0.000 0.00
1310 619-75096 DN300 GATE VALVE 2.000 0.000
EACH 0.000 0.00
1,735.95000 0.000 0.00
1315 619-78048 DN150 FIRE HYDRANT 7.000 0.000
EACH 0.000 0.00
2,439.67000 0.000 0.00
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1316 900-00014 ADDED ITEM (LUMP SUM)/ LEAKING 27" WATERLINE @ PEOR |A 1.000 0.000
LS 0.000 0.00
3,397.00000 0.000 0.00
1320 621-00450 *DETOUR PAVEMENT 53,831.430 0.000
M2 14,004.670 370,843.66
26.48000 14,004.670 370,843.66
1321  900-00006 ADDED ITEM (DOLLAR)/ PNR WALL TIES(MCR #51) 18,667.700 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1325 622-00100 SHADE SHELTER 3.000 0.000
EACH 0.000 0.00
4,129.96000 0.000 0.00
1326  900-00006 ADDED ITEM (DOLLAR)/ PNR CREDIT FOR 480V LIGHTING -1,023.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1327 900-00006 ADDED ITEM (DOLLAR)/ COLOR CHANGE @ PNR (MCR #56) 6,562.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1328 900-00006 ADDED ITEM (DOLLAR)/ PAINTING ELEVATOR STEEL (MCR # 57) 4,552.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1329 900-00006 ADDED ITEM (DOLLAR)/ STAIR TOWER ROOFS @ PNR (MCR # 58) 9,867.500 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1330 622-00270 BOLLARD 2.000 0.000
EACH 0.000 0.00
788.65000 0.000 0.00
1331 900-00006 ADDED ITEM (DOLLAR)/ BOLLARDS(SPECIAL)(PNR)(MCR LIN E 19,725.750 0.000
#32
) DOL 0.000 0.00
1.00000 0.000 0.00
1332  900-00006 ADDED ITEM (DOLLAR)/ FURNISH & INSTALL EXPANSION CO  VEF 3,490.000 0.000
PLATES(MCR #53)
DOL 0.000 0.00
1.00000 0.000 0.00
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1333 900-00006 ADDED ITEM (DOLLAR)/ FURNISH & INSTALL CURVED RAIL @ 5,190.000 0.000
PNR(MCR #54)
DOL 0.000 0.00
1.00000 0.000 0.00
1334 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL STEEL @ ELEVATOR CO RE 7,759.000 0.000
@ PNR(MCR #55)
DOL 0.000 0.00
1.00000 0.000 0.00
1335 622-00540 WHEEL STOP 41.000 0.000
EACH 0.000 0.00
68.83000 0.000 0.00
1339 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL CONCRETE 3RD FLOOR 79,950.000 0.000
PNR(CMO #11)
DOL 0.000 0.00
1.00000 0.000 0.00
1340 622-00715 *MONITORING WELLS 0.000 0.000
M 0.000 0.00
141.67000 0.000 0.00
1341 900-00006 ADDED ITEM (DOLLAR)/ PNR WINTER PROTECTION(MCR #46) 4,950.210 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1342  900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL CONCRETE @ W. WALL @ 8,190.000 0.000
PNR(MCR LINE #31)
DOL 0.000 0.00
1.00000 0.000 0.00
1343 900-00006 ADDED ITEM (DOLLAR)/ EXPANSION JOINT WINTER PROTECT ION 7,285.000 0.000
@ PNR(MCR LINE #44)
DOL 0.000 0.00
1.00000 0.000 0.00
1344 900-00006 ADDED ITEM (DOLLAR)/ SIGNING CHANGES @ PNR(MCR #45) 755.500 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1345 622-00800 COMFORT STATION 1.000 0.000
EACH 0.000 0.00
17,959.88000 0.000 0.00
1346 900-00006 ADDED ITEM (DOLLAR)/ FURNISH/INSTALL GRINDER PUMP ( MCF 6,596.000 0.000
LINE #34)
DOL 0.000 0.00
1.00000 0.000 0.00
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1347 900-00006 ADDED ITEM (DOLLAR)/ BENDING OF ELECTRICAL TUBING(M CR 6,386.000 0.000
#41
) DOL 0.000 0.00
1.00000 0.000 0.00
1348 900-00006 ADDED ITEM (DOLLAR)/ CODE BLUE PHONES(MCR LINE #39) 9,395.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1349 900-00006 ADDED ITEM (DOLLAR)/ ADDED ELEVATOR ELECTRICAL(MCR 3,385.850 0.000
#40
) DOL 0.000 0.00
1.00000 0.000 0.00
1350 622-11052 *RIDESTOP BUILDING (TEMPORARY) 1.000 0.000
EACH 0.000 0.00
65,233.08000 0.000 0.00
1351 900-00006 ADDED ITEM (DOLLAR)/ CREDIT FOR USING MH1 LIGHT -1,745.000 0.000
FIXTURES IN LIEU OF MH4
DOL 0.000 0.00
1.00000 0.000 0.00
1352 900-00006 ADDED ITEM (DOLLAR)/ CONDUIT FOR PAY PHONES(MCR #42 ) 953.990 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1353 900-00006 ADDED ITEM (DOLLAR)/ RELOCATION OF PNR PANEL BOARD( MCF 6,867.000 0.000
#38
) DOL 0.000 0.00
1.00000 0.000 0.00
1354 900-00006 ADDED ITEM (DOLLAR)/ PNR SECURITY SYSTEM 28,583.000 0.000
MODIFICATIONS(CMO #09)
DOL 0.000 0.00
1.00000 0.000 0.00
1355 622-11080 *PARKING STRUCTURE 1.000 0.000
LS 0.000 0.00
,852,966.73000 0.000 0.00
1355 MATERIAL ALLOWANCE PRECAST PANELS 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1355 MATERIAL ALLOWANCE PRECAST PANELS/SHOP SETUP/S@P 0.000
DRAWINGS
LS 0.000 0.00
,852,966.73000 0.000 0.00
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1355 MATERIAL ALLOWANCE PRECAST PANELS/SHOP SETUP/S@P 0.000
DRAWINGS
LS 0.000 0.00
,852,966.73000 0.000 0.00
1356 900-00006 ADDED ITEM (DOLLAR)/ MILESTONE #4(PNR) INCENTIVE 162,400.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1357 900-00014 ADDED ITEM (LUMP SUM)/ ADDITION OF 3RD LEVEL TO 9-M ILE 1.000 0.000
PARKING GARAGE
LS 0.000 0.00
,050,000.00000 0.000 0.00
1358 900-00006 ADDED ITEM (DOLLAR)/ CREDIT FOR REDUCED QUANITITY O F -12,728.000 0.000
PNR DRAINS
DOL 0.000 0.00
1.00000 0.000 0.00
1359 900-00006 ADDED ITEM (DOLLAR)/ REGRADE OVERFLOW LOT(RTD)(MCR 1,580.000 0.000
LINE #33
) DOL 0.000 0.00
1.00000 0.000 0.00
1360 623-00162 *DRIP EMITTER TUBING 1,077.400 0.000
M 0.000 0.00
5.90000 0.000 0.00
1365 623-00184 *DN15 FLUSH UNIT 13.000 0.000
EACH 0.000 0.00
37.45000 0.000 0.00
1370 623-00185 *DN15 AIR RELIEF UNIT 28.000 0.000
EACH 0.000 0.00
52.98000 0.000 0.00
1375 623-00205 *DN100 POP-UP SPRAY SPRINKLER 444.000 0.000
EACH 0.000 0.00
13.61000 0.000 0.00
1380 623-00328 *DN90 POP-UP ROTARY SPRINKLER 41.000 0.000
EACH 0.000 0.00
48.82000 0.000 0.00
1385 623-01712 *DN40 BACKFLOW PREVENTER 1.000 0.000
EACH 0.000 0.00
2,460.00000 0.000 0.00
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1390 623-01716 *DN50 BACKFLOW PREVENTER 2.000 0.000
EACH 0.000 0.00
3,332.00000 0.000 0.00
1395 623-01724 *DN80 BACKFLOW PREVENTER 1.000 0.000
EACH 0.000 0.00
5,913.00000 0.000 0.00
1400 623-01808 *DN25 PRESSURE REDUCING VALVE 12.000 0.000
EACH 0.000 0.00
251.00000 0.000 0.00
1405 623-01812 *DN40 PRESSURE REDUCING VALVE 9.000 0.000
EACH 0.000 0.00
474.00000 0.000 0.00
1410 623-01816 *DN50 PRESSURE REDUCING VALVE 2.000 0.000
EACH 0.000 0.00
626.00000 0.000 0.00
1415 623-01824 *DN80 PRESSURE REDUCING VALVE 1.000 0.000
EACH 0.000 0.00
990.00000 0.000 0.00
1420 623-01908 *DN25 STRAINER 9.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
1425 623-01912 *DN40 STRAINER 9.000 0.000
EACH 0.000 0.00
184.00000 0.000 0.00
1430 623-02008 *DN25 DRAIN VALVE 5.000 0.000
EACH 0.000 0.00
106.00000 0.000 0.00
1435 623-03108 *DN25 AUTOMATIC CONTROL VALVE 15.000 0.000
EACH 0.000 0.00
162.00000 0.000 0.00
1440 623-03112 *DN40 AUTOMATIC CONTROL VALVE 23.000 0.000
EACH 0.000 0.00
227.00000 0.000 0.00
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1445 623-03116 *DN50 AUTOMATIC CONTROL VALVE 7.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
1450 623-03124 *DN80 AUTOMATIC CONTROL VALVE 1.000 0.000
EACH 0.000 0.00
735.00000 0.000 0.00
1455 623-04000 *CONTROL WIRE 24 VOLT 13,298.200 0.000
M 0.000 0.00
0.41000 0.000 0.00
1460 623-04008 *DN25 QUICK-COUPLER VALVE 17.000 0.000
EACH 0.000 0.00
170.00000 0.000 0.00
1465 623-06900 *VALVE BOX 78.000 0.000
EACH 0.000 0.00
71.00000 0.000 0.00
1470 623-07012 DN40 WATER METER 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
1475 623-07016 DN50 WATER METER 0.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
1480 623-07024 DN80 WATER METER 0.000 0.000
EACH 0.000 0.00
5,500.00000 0.000 0.00
1485 623-07500 *SOIL MOISTURE SENSOR 3.000 0.000
EACH 0.000 0.00
190.00000 0.000 0.00
1490 623-08200 *MASTER CONTROLLER 1.000 0.000
EACH 0.000 0.00
16,600.00000 0.000 0.00
1495 623-08210 *AUTOMATIC CONTROLLER TRANSMITTER/RECEIVER UNIT 2.000 0.000
EACH 0.000 0.00
2,603.00000 0.000 0.00
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1500 623-08416 *16 STATION SATELLITE CONTROLLER 5.000 0.000
EACH 0.000 0.00
4,690.00000 0.000 0.00
1501 900-00006 ADDED ITEM (DOLLAR)/ IRRIGATION BORE(MCR #49) 8,373.520 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1505 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.050 35,480.45
709,609.00000 0.050 35,480.45
1506 625-00001 CONST SURVEYING (HOUR) EXTRA WORK(ADD'L. CONSTR. 55.000 0.000
SURVEYING)
HOUR 0.000 0.00
100.00000 0.000 0.00
1510 626-00000 *MOBILIZATION 0.650 0.000
LS 0.163 583,880.02
,582,086.01000 0.163 583,880.02
1515 627-00002 *THERMOPLASTIC PAVEMENT MARKING 0.000 0.000
M2 0.000 0.00
16.00000 0.000 0.00
1520 627-00005 *EPOXY PAVEMENT MARKING 2,329.010 0.000
L 0.000 0.00
13.00000 0.000 0.00
1525 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 14,390.000 0.000
L 0.000 0.00
7.80000 0.000 0.00
1530 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 5.000 0.000
M2 0.000 0.00
104.50000 0.000 0.00
1535 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 944.000 0.000
M2 0.000 0.00
79.00000 0.000 0.00
1536 627-30105 PVMT MKG PAINT (WS) MCR LINE 18 223.400 0.000
M2 0.000 0.00
75.00000 0.000 0.00
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1537 627-30110 PVMT MKG PAINT (XS) MCR LINE 19 1,016.700 0.000
M2 0.000 0.00
46.00000 0.000 0.00
1540 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 83.400 0.000
(WORD-SYMBOL)
M2 0.000 0.00
196.37000 0.000 0.00
1545 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 321.800 0.000
M2 0.000 0.00
77.47000 0.000 0.00
1550 629-01001 *SURVEY MONUMENT (TYPE 1) 72.000 0.000
EACH 0.000 0.00
58.00000 0.000 0.00
1555  629-01002 *SURVEY MONUMENT (TYPE 2) 7.000 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
1560 629-01005 *SURVEY MONUMENT (TYPE 5) 17.000 0.000
EACH 0.000 0.00
135.00000 0.000 0.00
1565 629-01006 *SURVEY MONUMENT (TYPE 6) 0.000 0.000
EACH 0.000 0.00
65.00000 0.000 0.00
1570 629-01021 *SURVEY MONUMENT (TYPE 2A) 0.000 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
1575 629-01050 *MONUMENT BOX 0.000 0.000
EACH 0.000 0.00
168.00000 0.000 0.00
1580 629-01110 *LOCATE MONUMENTS 0.000 0.000
HOUR 0.000 0.00
145.00000 0.000 0.00
1585  630-00000 FLAGGING 35,428.500 0.000
HOUR 919.500 24,366.75
26.50000 919.500 24,366.75
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PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1590 630-00002 *TRAFFIC CONTROL SUPERVISOR 580.000 0.000
DAY 22.000 8,250.00
375.00000 22.000 8,250.00
1595 630-00003 UNIFORMED TRAFFIC CONTROL 5,084.000 0.000
HOUR 493.000 22,185.00
45.00000 493.000 22,185.00
1600 630-00004 TRAFFIC CONTROL VEHICLE 3.000 0.000
EACH 2.000 7,000.00
3,500.00000 2.000 7,000.00
1605 630-00007 TRAFFIC CONTROL INSPECTION 101.500 0.000
DAY 1.000 65.00
65.00000 1.000 65.00
1610 630-80001 FLASHING BEACON (PORTABLE) 6.000 0.000
EACH 3.000 9,000.00
3,000.00000 3.000 9,000.00
1615 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 8.000 0.000
EACH 0.000 0.00
300.00000 0.000 0.00
1620 630-80336 BARRICADE (TYPE 3 M-B) (TEMPORARY) 10.000 0.000
EACH 0.000 0.00
600.00000 0.000 0.00
1625 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 187.000 0.000
EACH 2.000 500.00
250.00000 2.000 500.00
1630 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 91.000 0.000
EACH 11.500 2,875.00
250.00000 11.500 2,875.00
1635 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 14.000 0.000
EACH 6.000 1,500.00
250.00000 6.000 1,500.00
1640 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 52.000 0.000
M2 11.520 1,785.60
155.00000 11.520 1,785.60
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UNIT PRICE
CAT NO0200 ROADWAY
1645 630-80355 PORTABLE MESSAGE SIGN PANEL 6.000 0.000
EACH 3.000 75,000.00
25,000.00000 3.000 75,000.00
1650 630-80356 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEA 6.000 0.000
TYPE
) EACH 3.000 10,500.00
3,500.00000 3.000 10,500.00
1655 630-80360 DRUM CHANNELIZING DEVICE 680.000 0.000
EACH 195.500 14,662.50
75.00000 195.500 14,662.50
1660 630-80370 CONCRETE BARRIER (TEMPORARY) 9,921.350 0.000
M 1,917.800 136,240.51
71.04000 1,917.800 136,240.51
1661 900-00012 ADDED ITEM (METER)/ CONCRETE 232.000 0.000
BARRIER(TEMP)(SPECIAL)(MCR LINE #30)
M 0.000 0.00
100.00000 0.000 0.00
1665 630-80378 GLARE SCREEN (TEMPORARY) 1,032.000 0.000
M 0.000 0.00
29.00000 0.000 0.00
1670 630-80380 TRAFFIC CONE 900.000 0.000
EACH 107.500 1,720.00
16.00000 107.500 1,720.00
1675 630-80520 *MOBILE PAVEMENT MARKING ZONE 48.000 0.000
DAY 0.000 0.00
950.00000 0.000 0.00
1680 630-85010 IMPACT ATTENUATOR (TEMPORARY) 19.000 0.000
EACH 8.000 35,200.00
4,400.00000 8.000 35,200.00
1685 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 5.000 0.000
EACH 2.000 28,916.00
14,458.00000 2.000 28,916.00
1686 900-00006 ADDED ITEM (DOLLAR)/ VIOLATION OF WORKING TIME PRIC E -4,500.000 0.000
REDUCTION
DOL 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
1690 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1691 900-00006 ADDED ITEM (DOLLAR)/ TRAFFIC SIGNAL WELD ANALYSIS 1,930.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1695 700-70011 F/A PARTNERING 9,422.460 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1700 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 60,620.810 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1705 700-70013 F/A CONCRETE INCENTIVE PAYMENT 109,774.890 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1710 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
1715 700-70022 F/A OJT PILOT 8,140.800 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1720 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1725 700-70035 F/A ROADWAY SMOOTHNESS 4,149.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1730 700-70070 F/A OBTAIN FIBER OPTIC RELOCATION FROM ICG 30,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1735 700-70070 F/A OBTAIN PHONE SERVICE FROM US WEST FOR RTD 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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UNIT PRICE
CAT NO0200 ROADWAY
1740 700-70070 F/A OBTAIN SANITARY SEWER CONNECTION 10,699.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1745 700-70070 F/A OBTAIN WATER TAP OF 42" WATER CONDUIT FOR 12" 9,295.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1750 700-70070 F/A OBTAIN WATER TAP FEE AND INSPECTION FROM AU RORA 10,351.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1755 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO FOR HIG HWAY 0.000 0.000
FACILITIES
FA 0.000 0.00
1.00000 0.000 0.00
1760 700-70072 F/A OBTAIN POWER FROM PUBLIC SERVICE CO FOR RTD 0.000 0.000
FACILITIES
FA 0.000 0.00
1.00000 0.000 0.00
1765 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1770 700-70589 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2562 900-00014 ADDED ITEM (LUMP SUM)/ CELLULAR PHONES FOR PROJECT 747.070 0.000
PERSONNEL (SUPPLEMENTAL)
LS 0.000 0.00
1.00000 0.000 0.00
2565 700-70035 F/A PRE-CONSTRUCTION CONFERENCE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2570 700-70035 F/A EARLY COMPLETION INCENTIVE PAYMENT 1,050,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2571 900-00006 ADDED ITEM (DOLLAR)/ REIMBURSEMENT OF OVERTIME LABOR 472,406.000 0.000
COSTS(CMO #20)
DOL 0.000 0.00
1.00000 0.000 0.00
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CAT NO0200 ROADWAY
2575 700-70035 F/A ROAD CLOSURE REDUCTION INCENTIVES 260,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
2582 900-00006 ADDED ITEM (DOLLAR)/ UTILITY RESTORATION AT MCDONAL DS 2,584.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2587 900-00006 ADDED ITEM (DOLLAR)/ UTILITY DELAYS ON RAMP H 14,223.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2592  900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCE CLASS B CONCRETE -430.910 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2593 900-00006 ADDED ITEM (DOLLAR)/ CDI SUBCONTRACTOR CLAIM DEDUCTION 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2594  900-00006 ADDED ITEM (DOLLAR)/ PNR DECK TOPPING PRICE DEDUCTI OM -27,495.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2595 900-00006 ADDED ITEM (DOLLAR)/ UDBE OBLIGATION PRICE REDUCTIO N 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2596 900-00006 ADDED ITEM (DOLLAR)/ RAMP B DEWATERING-EXTRA (CMO # 17) 39,665.480 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2597 900-00006 ADDED ITEM (DOLLAR)/ ADDITIONAL MOBILIZATION COSTS 175,166.000 0.000
(CMO #18)
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT$ 36,825,360.70 $ 2,264,568.11 $ 2,264,568.11
CAT NO0201 RETAINING WALLS AND SOUND BARRIERS
1790 206-00000 STRUCTURE EXCAVATION 20,228.000 0.000
M3 0.000 0.00
5.55000 0.000 0.00
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CAT NO0201 RETAINING WALLS AND SOUND BARRIERS
1795 206-00100 *STRUCTURE BACKFILL (CLASS 1) 40,419.000 0.000
M3 0.000 0.00
6.80000 0.000 0.00
1800 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 20,323.010 0.000
M3 0.000 0.00
14.93000 0.000 0.00
1805 504-04410 *BLOCK FACING 5,813.000 0.000
M2 0.000 0.00
115.72000 0.000 0.00
1810 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 893.000 0.000
M3 0.000 0.00
342.45000 0.000 0.00
1815 515-00400 *CONCRETE SEALER 3,189.000 0.000
M2 0.000 0.00
3.50000 0.000 0.00
1816 900-00006 ADDED ITEM (DOLLAR)/ WALL B-3 ANTI-GRAFFITI(MCR #32 ) 1,436.700 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
1820 601-03050 CONCRETE CLASS D (WALL) 1,406.000 0.000
M3 0.000 0.00
239.98000 0.000 0.00
1825 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,775.000 0.000
M2 0.000 0.00
6.25000 0.000 0.00
1830 601-40300 *STRUCTURAL CONCRETE COATING 689.000 0.000
M2 0.000 0.00
34.46000 0.000 0.00
1835 602-00000 *REINFORCING STEEL 31,001.100 0.000
KG 0.000 0.00
0.88000 0.000 0.00
1840 602-00020 *REINFORCING STEEL (EPOXY COATED) 100,460.000 0.000
KG 0.000 0.00
1.08000 0.000 0.00
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CAT NO0201 RETAINING WALLS AND SOUND BARRIERS
1845 606-10700 *BRIDGE RAIL TYPE 7 1,090.000 0.000
M 0.000 0.00
122.60000 0.000 0.00
1850 607-15100 *FENCE (SOUND BARRIER) 3,390.000 0.000
M2 0.000 0.00
213.80000 0.000 0.00
1855 607-53001 *FENCE CHAIN LINK (PVC COATED) 239.000 0.000
M 0.000 0.00
60.00000 0.000 0.00
1860 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 1,068.200 0.000
M 0.000 0.00
67.00000 0.000 0.00
1860 MATERIAL ALLOWANCE FENCE CL(900MM) 0.000
M 0.000 0.00
52.00000 0.000 0.00
1865 613-00200 *50 MM ELECTRICAL CONDUIT 1,062.000 0.000
M 0.000 0.00
19.00000 0.000 0.00
1870 626-00000 *MOBILIZATION 0.050 0.000
LS 0.013 46,567.12
,582,086.01000 0.013 46,567.12
2533 900-00014 ADDED ITEM (LUMP SUM)/ WALL B-3 ADDITIONAL COSTSFO R 1.000 0.000
ADDITIONAL GANG FORM:
LS 0.000 0.00
14,760.00000 0.000 0.00
CAT 0201 CURRENT AMT$ 3,348,017.59 46,567.12 $ 46,567.12
CAT NO0300 STR. F-17-FE
1875 202-00495 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000
LS 0.250 10,157.91
40,631.65000 0.250 10,157.91
1880 206-00000 STRUCTURE EXCAVATION 170.000 0.000
M3 170.000 943.50
5.55000 170.000 943.50
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CAT NO0300 STR. F-17-FE
1885 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 136.000 0.000
M3 136.000 13,364.72
98.27000 136.000 13,364.72
1890 206-00200 STRUCTURE BACKFILL (CLASS 2) 55.000 0.000
M3 55.000 198.00
3.60000 55.000 198.00
1895 403-35345 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) ( 109)(PG 0.000 0.000
76-28
T 0.000 0.00
59.75000 0.000 0.00
1900 503-00048 *DRILLED CAISSON (1200 MM) 54.390 0.000
M 54.390 25,908.13
476.34000 54.390 25,908.13
1905 509-00000 *STRUCTURAL STEEL 97,430.000 0.000
KG 194,860.000 568,991.20
2.92000 194,860.000 568,991.20
1910 512-00101 BEARING DEVICE (TYPE I) 6.000 0.000
EACH 6.000 10,367.76
1,727.96000 6.000 10,367.76
1915 601-01040 CONCRETE CLASS B (BRIDGE) 44.000 0.000
M3 44.000 19,187.96
436.09000 44.000 19,187.96
1920 601-03040 CONCRETE CLASS D (BRIDGE) 15.000 0.000
M3 15.000 10,542.90
702.86000 15.000 10,542.90
1925 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 126.000 0.000
M3 0.000 0.00
534.88000 0.000 0.00
1930 602-00000 *REINFORCING STEEL 37,510.000 0.000
KG 12,190.000 10,727.20
0.88000 12,190.000 10,727.20
1935 602-00050 *REINFORCING (FIBER REINFORCED PLASTIC) 0.200 0.000
M3 0.000 0.00
34,514.39000 0.000 0.00
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CAT NO0300 STR. F-17-FE
1940 606-10700 *BRIDGE RAIL TYPE 7 31.000 0.000
M 0.000 0.00
122.60000 0.000 0.00
1945 626-00000 *MOBILIZATION 0.010 0.000
LS 0.003 10,746.26
,582,086.01000 0.003 10,746.26
CAT 0300 CURRENT AMT$ 552,568.24 $ 681,135.54 $ 681,135.54
CAT NO0301 STRS. F-17-GX, GZ
1950 202-00400 *REMOVAL OF BRIDGE 2.000 0.000
EACH 0.330 54,476.26
165,079.57000 0.330 54,476.26
1955 206-00000 STRUCTURE EXCAVATION 3,644.000 0.000
M3 0.000 0.00
5.55000 0.000 0.00
1960 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 1,756.000 0.000
M3 0.000 0.00
98.27000 0.000 0.00
1965 206-00200 STRUCTURE BACKFILL (CLASS 2) 338.000 0.000
M3 0.000 0.00
3.60000 0.000 0.00
1970 503-00030 *DRILLED CAISSON (750 MM) 428.000 0.000
M 0.000 0.00
204.28000 0.000 0.00
1975 503-00042 *DRILLED CAISSON (1050 MM) 243.000 0.000
M 0.000 0.00
363.90000 0.000 0.00
1980 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 278.400 0.000
M3 0.000 0.00
342.45000 0.000 0.00
1985 509-00000 *STRUCTURAL STEEL 943,272.000 0.000
KG 0.000 0.00
2.92000 0.000 0.00
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CAT NO0301 STRS. F-17-GX, GZ
1985 MATERIAL ALLOWANCE STRUCTUAL STEEL FROM UNIVERAL FAB. 0.000
KG 0.000 0.00
2.50000 0.000 0.00
1985 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-GZ GIR DERS) 0.000
KG 0.000 0.00
2.50000 0.000 0.00
1985 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-GZ/GZ 0.000
GIRDERS)
KG 0.000 0.00
1.27500 0.000 0.00
1985 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-GZ/GZ 0.000
GIRDERS)
KG 0.000 0.00
1.27500 0.000 0.00
1990 512-00101 BEARING DEVICE (TYPE I) 12.000 0.000
EACH 0.000 0.00
1,727.96000 0.000 0.00
1995 512-00103 BEARING DEVICE (TYPE IlI) 6.000 0.000
EACH 0.000 0.00
7,297.89000 0.000 0.00
1997 900-00007 ADDED ITEM (EACH)/ ELASTOMERIC BEARING PADS 24.000 0.000
EACH 0.000 0.00
156.41000 0.000 0.00
2000 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 0.000
EACH 0.000 0.00
6,359.75000 0.000 0.00
2005 515-00400 *CONCRETE SEALER 4,528.000 0.000
M2 0.000 0.00
3.50000 0.000 0.00
2010 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 100.000 0.000
M 0.000 0.00
428.07000 0.000 0.00
2010 MATERIAL ALLOWANCE F-17-GX,GZ 0.000
M 0.000 0.00
204.53000 0.000 0.00
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CAT NO0301 STRS. F-17-GX, GZ
2015 601-01040 CONCRETE CLASS B (BRIDGE) 402.000 0.000
M3 0.000 0.00
436.09000 0.000 0.00
2020 601-03040 CONCRETE CLASS D (BRIDGE) 1,392.000 0.000
M3 0.000 0.00
702.86000 0.000 0.00
2025 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 3,864.000 0.000
M2 0.000 0.00
6.25000 0.000 0.00
2030 601-40300 *STRUCTURAL CONCRETE COATING 332.000 0.000
M2 0.000 0.00
34.46000 0.000 0.00
2035 602-00000 *REINFORCING STEEL 52,280.000 0.000
KG 0.000 0.00
0.88000 0.000 0.00
2040 602-00020 *REINFORCING STEEL (EPOXY COATED) 252,340.000 0.000
KG 0.000 0.00
1.08000 0.000 0.00
2045 606-10700 *BRIDGE RAIL TYPE 7 468.000 0.000
M 0.000 0.00
122.60000 0.000 0.00
2050 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 414.000 0.000
M 0.000 0.00
67.00000 0.000 0.00
2050 MATERIAL ALLOWANCE BRIDGE PINS 1-1/2 CRR @ 10" 0.000
M 0.000 0.00
50.00000 0.000 0.00
2050 MATERIAL ALLOWANCE FENCE(900MM)(PVC) 0.000
M 0.000 0.00
52.00000 0.000 0.00
2055 613-00075 *19 MM ELECTRICAL CONDUIT 88.000 0.000
M 0.000 0.00
18.00000 0.000 0.00
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CAT NO0301 STRS. F-17-GX, GZ
2060 613-00200 *50 MM ELECTRICAL CONDUIT 510.000 0.000
M 0.000 0.00
19.00000 0.000 0.00
2065 626-00000 *MOBILIZATION 0.100 0.000
LS 0.025 89,5652.15
,582,086.01000 0.025 89,552.15
CAT 0301 CURRENT AMT$ 5,651,776.34 144,028.41 $ 144,028.41
CAT NO0302 STR. F-17-GY, KS
2070 202-00410 *REMOVAL OF MAT FROM BRIDGE 2,396.000 0.000
M2 491.300 4,937.57
10.05000 491.300 4,937.56
2075 206-00000 STRUCTURE EXCAVATION 449.000 0.000
M3 338.440 1,878.34
5.55000 338.440 1,878.34
2080 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 126.000 0.000
M3 63.000 6,191.01
98.27000 63.000 6,191.01
2085 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 247.800 0.000
M3 193.730 66,342.84
342.45000 193.730 66,342.84
2090 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 1.000 6,359.75
6,359.75000 1.000 6,359.75
2095 518-01002 *BRIDGE EXPANSION DEVICE (0-50 MM) 158.000 0.000
M 0.000 0.00
258.20000 0.000 0.00
2096 900-00014 ADDED ITEM (LUMP SUM)/ MCR LINE # 15 - F17 KS 1.000 0.000
ADDITIONAL EXPANSION MATERIAL
LS 0.000 0.00
7,840.00000 0.000 0.00
2100 601-03040 CONCRETE CLASS D (BRIDGE) 140.300 0.000
M3 63.950 44,947.90
702.86000 63.950 44,947.90



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 51
PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 STR. F-17-GY, KS
2105 601-06040 *CONCRETE CLASS SF (SILICA FUME MODIFIED) 485.840 0.000
M3 0.000 0.00
339.43000 0.000 0.00
2106 900-00006 ADDED ITEM (DOLLAR)/ SILICA FUME DELAMINATION(CMO # 12) 72,383.490 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2110 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 6,473.000 0.000
M2 0.000 0.00
6.25000 0.000 0.00
2115 602-00020 *REINFORCING STEEL (EPOXY COATED) 12,680.000 0.000
KG 6,340.000 6,847.20
1.08000 6,340.000 6,847.20
CAT 0302 CURRENT AMT$ 568,862.30 137,504.61 $ 137,504.61
CAT NOO0303 STRS. F-17-IL, KB, KU
2120 206-00000 STRUCTURE EXCAVATION 7,708.000 0.000
M3 0.000 0.00
5.55000 0.000 0.00
2125 206-00100 *STRUCTURE BACKFILL (CLASS 1) 4,815.000 0.000
M3 0.000 0.00
6.80000 0.000 0.00
2130 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 3,124.000 0.000
M3 0.000 0.00
14.93000 0.000 0.00
2133 504-04150 MECH STABILIZED EARTH WALL (TEMP) 198.520 0.000
M2 0.000 0.00
172.00000 0.000 0.00
2135 503-00024 *DRILLED CAISSON (600 MM) 882.001 0.000
M 0.000 0.00
153.43000 0.000 0.00
2140 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 156.700 0.000
M3 0.000 0.00
342.45000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 52
PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRS. F-17-IL, KB, KU
2145 515-00400 *CONCRETE SEALER 2,246.000 0.000
M2 0.000 0.00
3.50000 0.000 0.00
2150 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 105.000 0.000
M 0.000 0.00
428.07000 0.000 0.00
2150 MATERIAL ALLOWANCE F-17-KB/KU 0.000
M 0.000 0.00
204.53000 0.000 0.00
2155 601-01040 CONCRETE CLASS B (BRIDGE) 391.000 0.000
M3 0.000 0.00
436.09000 0.000 0.00
2160 601-03040 CONCRETE CLASS D (BRIDGE) 707.000 0.000
M3 0.000 0.00
702.86000 0.000 0.00
2165 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 347.000 0.000
M3 0.000 0.00
534.88000 0.000 0.00
2170 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,574.000 0.000
M2 0.000 0.00
6.25000 0.000 0.00
2175 601-40300 *STRUCTURAL CONCRETE COATING 97.000 0.000
M2 0.000 0.00
34.46000 0.000 0.00
2180 602-00000 *REINFORCING STEEL 56,130.000 0.000
KG 0.000 0.00
0.88000 0.000 0.00
2185 602-00020 *REINFORCING STEEL (EPOXY COATED) 147,450.000 0.000
KG 0.000 0.00
1.08000 0.000 0.00
2190 606-10700 *BRIDGE RAIL TYPE 7 148.000 0.000
M 0.000 0.00
122.60000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 53
PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0303 STRS. F-17-IL, KB, KU
2195 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 106.000 0.000
M 0.000 0.00
67.00000 0.000 0.00
2200 613-00200 *50 MM ELECTRICAL CONDUIT 265.000 0.000
M 0.000 0.00
19.00000 0.000 0.00
2205 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 3,665.000 0.000
MNM 0.000 0.00
13.75000 0.000 0.00
2206 900-00014 ADDED ITEM (LUMP SUM)/ ADDITIONAL POST TENSIONING F  OR 1.000 0.000
F-17-KU/KB DUE TO PLAN ERROR
LS 0.000 0.00
11,430.00000 0.000 0.00
2210 626-00000 *MOBILIZATION 0.030 0.000
LS 0.008 28,656.69
,582,086.01000 0.008 28,656.69
CAT 0303 CURRENT AMT$ 1,672,529.06 $ 28,656.69 $ 28,656.69
CAT NO0304 STRS. F-17-Kl, KT
2215 206-00000 STRUCTURE EXCAVATION 158.000 0.000
M3 0.000 0.00
5.55000 0.000 0.00
2220 206-00100 *STRUCTURE BACKFILL (CLASS 1) 155.000 0.000
M3 0.000 0.00
6.80000 0.000 0.00
2225 206-00200 STRUCTURE BACKFILL (CLASS 2) 48.000 0.000
M3 0.000 0.00
3.60000 0.000 0.00
2230 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 125.000 0.000
M3 0.000 0.00
14.93000 0.000 0.00
2235 503-00030 *DRILLED CAISSON (750 MM) 67.000 0.000
M 0.000 0.00
204.28000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STRS. F-17-KI, KT
2240 503-00036 *DRILLED CAISSON (900 MM) 226.000 0.000
M 0.000 0.00
305.37000 0.000 0.00
2245 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 16.600 0.000
M3 0.000 0.00
342.45000 0.000 0.00
2250 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 0.000
EACH 0.000 0.00
6,359.75000 0.000 0.00
2255 515-00400 *CONCRETE SEALER 1,105.000 0.000
M2 0.000 0.00
3.50000 0.000 0.00
2260 518-01004 BRIDGE EXPANSION DEVICE (0-100 MM) 39.000 0.000
M 0.000 0.00
428.07000 0.000 0.00
2260 MATERIAL ALLOWANCE F-17-KT/KI 0.000
M 0.000 0.00
204.53000 0.000 0.00
2265 601-01040 CONCRETE CLASS B (BRIDGE) 154.000 0.000
M3 0.000 0.00
436.09000 0.000 0.00
2270 601-03040 CONCRETE CLASS D (BRIDGE) 317.000 0.000
M3 0.000 0.00
702.86000 0.000 0.00
2275 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 185.000 0.000
M3 0.000 0.00
534.88000 0.000 0.00
2280 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 799.000 0.000
M2 0.000 0.00
6.25000 0.000 0.00
2285 601-40300 *STRUCTURAL CONCRETE COATING 185.000 0.000
M2 0.000 0.00
34.46000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 55
PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0304 STRS. F-17-KI, KT
2290 602-00000 *REINFORCING STEEL 26,930.000 0.000
KG 0.000 0.00
0.88000 0.000 0.00
2295 602-00020 *REINFORCING STEEL (EPOXY COATED) 78,580.000 0.000
KG 0.000 0.00
1.08000 0.000 0.00
2300 606-10700 *BRIDGE RAIL TYPE 7 211.000 0.000
M 0.000 0.00
122.60000 0.000 0.00
2305 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 188.000 0.000
M 0.000 0.00
67.00000 0.000 0.00
2310 613-00075 *19 MM ELECTRICAL CONDUIT 49.000 0.000
M 0.000 0.00
18.00000 0.000 0.00
2315 613-00200 *50 MM ELECTRICAL CONDUIT 237.000 0.000
M 0.000 0.00
19.00000 0.000 0.00
2320 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 2,100.000 0.000
MNM 0.000 0.00
13.75000 0.000 0.00
2325 626-00000 *MOBILIZATION 0.010 0.000
LS 0.003 10,746.26
,582,086.01000 0.003 10,746.26
CAT 0304 CURRENT AMT$ 736,673.37 $ 10,746.26 $ 10,746.26
CAT NO0305 STR. F-17-KJ
2330 206-00000 STRUCTURE EXCAVATION 577.000 0.000
M3 0.000 0.00
5.55000 0.000 0.00
2335 206-00100 *STRUCTURE BACKFILL (CLASS 1) 512.000 0.000
M3 0.000 0.00
6.80000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STR. F-17-KJ
2340 206-00200 STRUCTURE BACKFILL (CLASS 2) 456.000 0.000
M3 0.000 0.00
3.60000 0.000 0.00
2345 206-00360 *MECHANICAL REINFORCEMENT OF SOIL 295.000 0.000
M3 0.000 0.00
14.93000 0.000 0.00
2350 503-00024 *DRILLED CAISSON (600 MM) 151.000 0.000
M 0.000 0.00
153.43000 0.000 0.00
2355 503-00042 *DRILLED CAISSON (1050 MM) 187.200 0.000
M 0.000 0.00
363.90000 0.000 0.00
2360 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 21.000 0.000
M3 0.000 0.00
342.45000 0.000 0.00
2365 509-00000 *STRUCTURAL STEEL 506,040.000 0.000
KG 0.000 0.00
2.92000 0.000 0.00
2365 MATERIAL ALLOWANCE F-17-KJ STR. STEEL(1 OF 2) 0.000
KG 0.000 0.00
2.50000 0.000 0.00
2365 MATERIAL ALLOWANCE F-17-KJ STR. STEEL(2 OF 2) 0.000
KG 0.000 0.00
2.50000 0.000 0.00
2365 MATERIAL ALLOWANCE STRUCTURAL STEEL(F-17-KJ) 0.000
KG 0.000 0.00
2.50000 0.000 0.00
2370 512-00103 BEARING DEVICE (TYPE IlI) 4.000 0.000
EACH 0.000 0.00
7,297.89000 0.000 0.00
2375 513-00690 BRIDGE DRAIN (SPECIAL) 2.000 0.000
EACH 0.000 0.00
6,359.75000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STR. F-17-KJ
2380 515-00400 *CONCRETE SEALER 2,124.000 0.000
M2 0.000 0.00
3.50000 0.000 0.00
2385 518-01006 BRIDGE EXPANSION DEVICE (0-150 MM) 17.000 0.000
M 0.000 0.00
592.36000 0.000 0.00
2385 MATERIAL ALLOWANCE F-17-KJ 0.000
M 0.000 0.00
209.77000 0.000 0.00
2390 601-01040 CONCRETE CLASS B (BRIDGE) 184.000 0.000
M3 0.000 0.00
436.09000 0.000 0.00
2395 601-03040 CONCRETE CLASS D (BRIDGE) 469.000 0.000
M3 0.000 0.00
702.86000 0.000 0.00
2400 601-05040 CONCRETE CLASS S (BRIDGE) 96.000 0.000
M3 0.000 0.00
350.99000 0.000 0.00
2405 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 1,544.000 0.000
M2 0.000 0.00
6.25000 0.000 0.00
2410 601-40300 *STRUCTURAL CONCRETE COATING 294.000 0.000
M2 0.000 0.00
34.46000 0.000 0.00
2415 602-00000 *REINFORCING STEEL 29,730.000 0.000
KG 0.000 0.00
0.88000 0.000 0.00
2420 602-00020 *REINFORCING STEEL (EPOXY COATED) 114,080.000 0.000
KG 0.000 0.00
1.08000 0.000 0.00
2425 606-10700 *BRIDGE RAIL TYPE 7 424.000 0.000
M 0.000 0.00
122.60000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 58
PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0305 STR. F-17-KJ
2430 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 299.000 0.000
M 0.000 0.00
67.00000 0.000 0.00
2430 MATERIAL ALLOWANCE FENCE(900MM)(PVC) 0.000
M 0.000 0.00
52.00000 0.000 0.00
2435 613-00075 *19 MM ELECTRICAL CONDUIT 18.000 0.000
M 0.000 0.00
18.00000 0.000 0.00
2440 613-00200 *50 MM ELECTRICAL CONDUIT 424.000 0.000
M 0.000 0.00
19.00000 0.000 0.00
2445  618-00005 *PRESTRESSING STEEL BAR 363.000 0.000
MNM 0.000 0.00
66.38000 0.000 0.00
2450 626-00000 *MOBILIZATION 0.050 0.000
LS 0.013 46,567.12
,582,086.01000 0.013 46,567.12

CAT NO0306

2455 503-00048

2456  900-00014

2460 512-00101

2465 513-00690

CAT 0305 CURRENT AMT$  2,544,585.96

STR. F-17-KK
*DRILLED CAISSON (1200 MM) 408.000
M
476.34000
ADDED ITEM (LUMP SUM)/ MCR LINE # 16 - SOFTENED HOL ES 1.000
LS
8,509.00000
BEARING DEVICE (TYPE I) 4.000
EACH
1,727.96000
BRIDGE DRAIN (SPECIAL) 4.000
EACH

6,359.75000

0.000
29.170
29.170

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

46,567.12 $ 46,567.12

13,894.84
13,894.84

0.00

0.00
0.00

0.00
0.00

0.00
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PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STR. F-17-KK
2470 515-00400 *CONCRETE SEALER 5,924.000 0.000
M2 0.000 0.00
3.50000 0.000 0.00
2475 518-01009 BRIDGE EXPANSION DEVICE (0-225 MM) 23.000 0.000
M 0.000 0.00
2,309.81000 0.000 0.00
2480 601-03040 *CONCRETE CLASS D (BRIDGE) 2,425.000 0.000
M3 0.000 0.00
702.86000 0.000 0.00
2481 900-00006 ADDED ITEM (DOLLAR)/ F-17-KK CONCRETE QUANTITY 63,561.800 0.000
INCREASE(CMO #16)
DOL 0.000 0.00
1.00000 0.000 0.00
2485 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 913.820 0.000
M3 0.000 0.00
534.88000 0.000 0.00
2485 MATERIAL ALLOWANCE F-17-KK PRESTRESSED DECK PANELS 0.000
M3 0.000 0.00
500.00000 0.000 0.00
2490 601-40250 *BRIDGE DECK FINISH (SAWED GROOVES) 4,700.000 0.000
M2 0.000 0.00
6.25000 0.000 0.00
2495 601-40300 *STRUCTURAL CONCRETE COATING 594.000 0.000
M2 0.000 0.00
34.46000 0.000 0.00
2496 900-00006 ADDED ITEM (DOLLAR)/ F-17-KK STAIN COATING(CMO#14) 90,878.870 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
2500 602-00020 *REINFORCING STEEL (EPOXY COATED) 363,571.000 0.000
KG 0.000 0.00
1.08000 0.000 0.00
2505 602-00050 *REINFORCING (FIBER REINFORCED PLASTIC) 2.468 0.000
M3 0.000 0.00
34,514.39000 0.000 0.00



CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION Page 60
PCN: 12541-BID ESTIMATE RUN
PROJECT: SP 2254-062 ESTIMATE NO: 0001
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STR. F-17-KK
2505 MATERIAL ALLOWANCE F-17-KK PRESTRESSED DECK PANELS 0.000
M3 0.000 0.00
34,514.39000 0.000 0.00
2510 606-10700 *BRIDGE RAIL TYPE 7 182.000 0.000
M 0.000 0.00
122.60000 0.000 0.00
2515 607-53137 *FENCE CHAIN LINK (SPECIAL) (900 MM) 868.000 0.000
M 0.000 0.00
67.00000 0.000 0.00
2515 MATERIAL ALLOWANCE BRIDGE PINS 1-1/2 CRR @ 10" 0.000
M 0.000 0.00
50.00000 0.000 0.00
2515 MATERIAL ALLOWANCE FENCE(900MM)(PVC) 0.000
M 0.000 0.00
52.00000 0.000 0.00
2520 613-00075 *19 MM ELECTRICAL CONDUIT 90.000 0.000
M 0.000 0.00
18.00000 0.000 0.00
2525 613-00200 *50 MM ELECTRICAL CONDUIT 905.000 0.000
M 0.000 0.00
19.00000 0.000 0.00
2530 618-00002 *PRESTRESSING STEEL WIRE OR STRAND 23,369.000 0.000
MNM 0.000 0.00
13.75000 0.000 0.00
2531 900-00014 ADDED ITEM (LUMP SUM)/ DETENSIONING PIERS 2&3DUET O 1.000 0.000
CLARITY
LS 0.000 0.00
4,319.00000 0.000 0.00
2532 900-00014 ADDED ITEM (LUMP SUM)/ F-17-KK ADDITIONAL WIND BRAC ES 1.000 0.000
LS 0.000 0.00
1,794.00000 0.000 0.00
2534  900-00007 ADDED ITEM (EACH)/ F-17-KK ADDITIONAL ACCESS HATCHE S 2.000 0.000
EACH 0.000 0.00
1,479.00000 0.000 0.00
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PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF  ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0306 STR. F-17-KK
2535 618-06032  PRESTRESSED CONCRETE SLAB (DEPTH LESS THAN 150 MM) 785.000 0.000
M2 0.000 0.00
161.71000 0.000 0.00
2535 MATERIAL ALLOWANCE F-17-KK PRESTESSED DECK PANELS 0.000
M2 0.000 0.00
69.84000 0.000 0.00
2539 900-00006  ADDED ITEM (DOLLAR)/ PRESTRESSING(FRP) MATERIAL 255,754.110 0.000
REIMBURSEMENT(CMO#13)
DOL 0.000 0.00
1.00000 0.000 0.00
2540 618-20002  PRESTRESSING (FIBER REINFORCED PLASTIC) 224.000 0.000
MNM 0.000 0.00
671.78000 0.000 0.00
2540 MATERIAL ALLOWANCE F-17-KK PRESTRESS DECK PANELS(FRP) 0.000
MNM 0.000 0.00
650.00000 0.000 0.00
2540 MATERIAL ALLOWANCE F-17-KK PRESTRESSED DECK PANELS 0.000
MNM 0.000 0.00
575.69000 0.000 0.00
2541 900-00014  ADDED ITEM (LUMP SUM)/ TEMPORARY H-PILING @ F-17-KK 1.000 0.000
(CMO #5)
LS 0.000 0.00
90,190.00000 0.000 0.00
2542 900-00006  ADDED ITEM (DOLLAR)/ STRUCTURE F-17-KK WINTER 132,559.430 0.000
PROTECTION (CMO#15)
DOL 0.000 0.00
1.00000 0.000 0.00
2545 626-00000  *MOBILIZATION 0.100 0.000
LS 0.025 89,552.15
,582,086.01000 0.025 89,552.15
CAT0306  CURRENT AMT$ 4,728220.99 $  103,446.99 $  103,446.99
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2550 620-00005  FIELD OFFICE (SPECIAL) 1.000 0.000
EACH 1.000 525,613.38
525,613.38000 1.000 525,613.38
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CONTID: C12541 COLORADO DEPARTMENT OF TRANSPORTATION
PCN: 12541-BID ESTIMATE RUN 10/04/2000
PROJECT: SP 2254-062 ESTIMATE NO: 0001 14:52:13
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
2555 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 1.000 173,633.88
173,633.88000 1.000 173,633.88
2560 620-00020 SANITARY FACILITY 6.000 0.000
EACH 6.000 15,228.18
2,538.03000 6.000 15,228.18
2561 900-00006 ADDED ITEM (DOLLAR)/ 7 CELLULAR PHONES FOR PROJECT 1.000 0.000
PERSONEL
DOL 0.000 0.00
0.000 0.00

16,569.00000

CAT 0400 CURRENT AMT$
PROJECT TOTAL CURRENT AMT $57,359,638.99

731,044.44 3%

714,475.44 $ 714,475.44

$ 4,177,696.29 $ 4,177,696.29



